
ANNEX B

University of the Philippines Mindanao Procurement Monitoring Report as of June 30, 2023
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COMPLETED PROCUREMENT ACTIVITIES

Venue and Accommodation for the UP 

Symphony Orchestra Concert

UP Symphny 

Orchestra Concert

Office of the 

Chancellor

Agency-to-

Agency N/A N/A N/A N/A N/A N/A N/A Nov-22 Nov 22, 2022 N/A

December 20, 

2022

December 21, 

2022 GoP 1,921,250.00 1,921,250.00

260,000.00

79,500.00

260,000.00

79,500.00

Negotiated Procurement for the Project 

Management Services for Tech and Support 

Staff Augmentation CPDO

Negotiated 

Procurement - 

Adjacent or 

Contiguous N/A N/A N/A N/A Oct-22 Oct-22 N/A 10.28.2022 12.06.2022 Dec-22 CY 2023 CY 2023 GoP 605,354.88 605,354.88 605,354.88 605,354.88

Negotiated Procurement (TFB) for the 

Supply of Equipment (UPS and Vault) for 

the ALAM-LSI CSM

Negotiated 

Procurement TFB N/A 11.26.2022 12.09.2022 12.22.2022 12.22.2022 12.22.2023 1.04.2023 1.19.2023 3.02.2023 3.06.2023 4.19.2023 5.05.2023 GoP 500,000.00 500,000.00 480,000.00 480,000.00

Negotiated Procurement (TFB) for the 

Supply of Equipment (UPS and Vault) for 

the ALAM-LSI CSM

Negotiated 

Procurement TFB N/A 11.26.2022 12.09.2022 12.22.2022 12.22.2022 12.22.2023 1.04.2023 1.19.2023 3.02.2023 3.06.2023 3.20.2023 3.23.2023 GoP 100,000.00 100,000.00 97,842.89 97,842.89

Technology Business Incubator Mid-Year 

Progress Review and Proposal Writing 

Bootcamp of the UP Mindanao Growing & 

Developing Enterprises (UPGRADE) TTBDO-UPGRADE

Agency-to-

Agency N/A N/A N/A N/A N/A N/A N/A Sep-22 Sept 9, 2022 Sep-22

Sept 14-17, 

2022 Sep-22 GoP 1,407,096.00 1,407,096.00 1,407,096.00 1,407,096.00

Public Bidding conducted for 

the venue and catering was 

declared a failure.

Supply and Fabrication of Crowd Control 

Barriers for the DC-UP Sports Complex -    

Lot 1
DC-UP Sports 

Complex Public Bidding 9.15.2022 9.20.2022 9.28.2022 10.12.2022 10.12.2022 Oct-22 Nov-22 12.19.2022 12.28.2022 1.04.2023 5.16.2023 5.23.2023 GoP 600,000.00 600,000.00 510,000.00 510,000.00

Supply and Fabrication of Crowd Control 

Barriers for the DC-UP Sports Complex -    

Lot 2
DC-UP Sports 

Complex Public Bidding 9.15.2022 9.20.2022 9.28.2022 10.12.2022 10.12.2022 Oct-22 Nov-22 12.19.2022 12.28.2022 1.04.2023 3.21.2023 4.27.2023 GoP 1,544,550.00 1,544,550.00 750,000.00 750,000.00

Negotiated Procurement (TFB) for the 

Supply of Laboratory Equipment for the 

Implementation of TTBDO Augmentation  TTBDO

Negotiated 

Procurement TFB 10.21.2022 10.25.2022 11.04.2022 11.16.2022 11.16.2022 Nov-22 Nov-22 12.02.2022 12.29.2022 CY 2023 2.22.2023 2.23.2023 GoP 400,000.00 400,000.00 398,000.00 398,000.00

Supply of Testing Kits and Laboratory 

Supplies of the Genomic Biosurveillance of 

SARS-CoV2 of the PGC Mindanao (Lot 1) CSM Public Bidding 9.15.2022 9.20.2022 9.28.2022 10.12.2022 10.12.2022 11.16.2022 11.16.2022 12.19.2022 12.29.2022 1.04.2023 1.16.2023 2.15.2023 GoP 3,920,000.00 3,920,000.00 3,920,000.00 3,920,000.00

Supply of Testing Kits and Laboratory 

Supplies of the Genomic Biosurveillance of 

SARS-CoV2 of the PGC Mindanao (Lot 2) CSM Public Bidding 9.15.2022 9.20.2022 9.28.2022 10.12.2022 10.12.2022 11.16.2022 11.16.2022 11.24.2022 12.07.2022 12.12.2022 12.21.2022 3.28.2023 GoP 776,000.00 776,000.00 736,000.00 736,000.00

Supply of Testing Kits and Laboratory 

Supplies of the Genomic Biosurveillance of 

SARS-CoV2 of the PGC Mindanao (Lot 3) CSM Public Bidding 9.15.2022 9.20.2022 9.28.2022 10.12.2022 10.12.2022 11.16.2022 11.16.2022 12.19.2022 12.29.2022 1.04.2023 44986 3.10.2023 GoP 3,200,000.00 3,200,000.00 1,969,440.00 1,969,440.00

Supply of Testing Kits and Laboratory 

Supplies of the Genomic Biosurveillance of 

SARS-CoV2 of the PGC Mindanao (Lot 4) CSM Public Bidding 9.15.2022 9.20.2022 9.28.2022 10.12.2022 10.12.2022 11.16.2022 11.16.2022 12.19.2022 12.28.2022 1.04.2023 5.09.2023 CY 2023 GoP 5,860,000.00 5,860,000.00 2,577,000.00 2,577,000.00

Supply of Testing Kits and Laboratory 

Supplies of the Genomic Biosurveillance of 

SARS-CoV2 of the PGC Mindanao (Lot 8) CSM Public Bidding 9.15.2022 9.20.2022 9.28.2022 10.12.2022 10.12.2022 11.16.2022 11.16.2022 12.19.2022 12.29.2022 1.04.2023 1.16.2023 2.15.2023 GoP 13,840,000.00 13,840,000.00 4,654,972.00 4,654,972.00

Supply of Testing Kits and Laboratory 

Supplies of the Genomic Biosurveillance of 

SARS-CoV2 of the PGC Mindanao (Lot 9) CSM Public Bidding 9.15.2022 9.20.2022 9.28.2022 10.12.2022 10.12.2022 11.16.2022 11.16.2022 11.24.2022 12.07.2022 12.13.2023 5.09.2023 CY 2023 GoP 1,536,500.00 1,536,500.00 718,000.00 718,000.00

Supply of Laboratory Equipment for the 

Implementation of TTBDO Augmentation 

Project TTBDO Public Bidding 7.06.2022 7.08.2022 7.18.2022 8.02.2022 8.02.2022 8.22.2022 8.22.2022 9.14.2022 9.23.2022 9.26.2022 GoP 2,200,000.00 2,200,000.00 1,780,000.00 1,780,000.00

Supply of Data Processing Workstations for 

the Philippine Sky Artificial Intelligence 

Program CSM Public Bidding 7.06.2022 7.08.2022 7.18.2022 8.02.2022 8.02.2022 8.12.2022 8.12.2022 9.13.2022 9.29.2022 10.14.2022 GoP 4,800,000.00 4,800,000.00 4,588,800.00 4,588,800.00

Negotiated Procurement for the Equipment 

Outlay (IT Equipment & DSLR Camera) for 

the ABRAHAM 2 - Lots 2,3 & 4 CSM

Negotiated 

Procurement TFB 9.02.2022 9.07.2022 9.15.2022 9.27.2022 9.27.2022 Sep-22 Oct-22 10.27.2022 11.25.2022 12.13.2022 GoP 1,405,000.00 1,405,000.00 1,226,470.00 1,226,470.00

Rebidding of Asimov Hawks Project 

Equipment Lot 7 CSM Public Bidding 2.23.2022 2.25.2022 3.09.2022 3.21.2022 3.21.2022 Mar-22 4.6-20.2022 4.21.2022 5.13.2022 5.27.2022 01.31.2023 01.31.2023 GoP 330,000.00 330,000.00 306,656.00 306,656.00

Supply of Equipment for ALAM-LSI Project 

Lots 2,3, 5 CSM Public Bidding 4.06.2022 4.09.2022 4.18.2022 5.02.2022 5.02.2022 5.4-5.2022 5.6-19.2022 6.07.2022 6.22.2022 44713 11.21.2022 11.21.2022 GoP 7,850,000.00 7,850,000.00 1,819,300.00 1,819,300.00

Project consists of 8 lots but 

only 3 were awarded.

Negotiated Procurement after two failed 

biddings for the Asimov Hawks Project 

Equipment CSM

Negotiated 

Procurement TFB 4.20.2022 5.03.2022 N/A 5.12.2022 5.12.2022 5.13-15.2022 44682 44713 6.28.2022 7.12.2022 9.22.2022 9.22.2022 GoP 172,800.00 172,800.00 149,994.88 149,994.88

Rebidding of Equipment Outlay (UPS, 

CCTV and Biometrics, Camera & Vault) for 

the ALAM-LSI Project - Lot 2 CSM Public Bidding 6.15.2022 6.17.2022 6.27.2022 7.13.2022 7.13.2022 Jul-22 Aug-Sept 2022 9.21.2022 10.21.2022 11.08.2022 349,942.44 349,942.44

Rebidding of Equipment Outlay (UPS, 

CCTV and Biometrics, Camera & Vault) for 

the ALAM-LSI Project - Lot 3 CSM Public Bidding 6.15.2022 6.17.2022 6.27.2022 7.13.2022 7.13.2022 Jul-22 Aug-Sept 2022 9.21.2022 10.27.2022 11.07.2022 146,800.00 146,800.00

Rebidding of Equipment Outlay (IT 

Equipment and DSLR Camera) for 

ABRAHAM 2 Project CSM Public Bidding 6.15.2022 6.17.2022 6.27.2022 7.12.2022 7.12.2022 Jul-22 44774 8.12.2022 8.30.2022 9.14.2022 12.06.2022 12.15.2022 GoP 3,405,000.00 3,405,000.00 1,898,000.00 1,898,000.00

Supply of Server System for Local Cloud 

Storage for the Phil Sky Artificial 

Intelligence Program CSM Public Bidding 7.13.2022 7.15.2022 7.25.2022 8.09.2022 8.09.2022 8.22.2022 8.22.2022 10.28.2022 11.9.2022 11.14.2022 GoP 3,000,000.00 3,000,000.00 2,872,086.25 2,872,086.25

Rebidding of Equipment Outlay for 

ABRAHAM Project 1 Fish Dive (Lot 3) CSM Public Bidding 6.15.2022 6.18.2022 6.27.2022 7.12.2022 7.12.2022 Jul-22 Aug-Sept 2022 9.21.2022 10.28.2022 11.07.2022 145,000.00 145,000.00

Rebidding of Equipment Outlay for 

ABRAHAM Project 1 Fish Dive (Lot 4) CSM Public Bidding 6.15.2022 6.18.2022 6.27.2022 7.12.2022 7.12.2022 Jul-22 Aug-Sept 2022 9.21.2022 10.27.2022 11.04.2022 2,500,000.00 2,500,000.00

64,338,550.88

36,606,755.34

27,731,795.54

0N-GOING PROCUREMENT ACTIVITIES

Upgrading of IT Network ITO

Negotiated 

Procurement TFB 10.12.2021 10.13.21 10.20.2021 11.03.2021 11.03.2021 Nov 2021 11.17.2021 11.18.2021 3.24.2022 3.25.2022 GoP 50,000,000.00 50,000,000.00 42,830,000.00 42,830,000.00

Detailed Architectural & Engineering Design 

Services of the College of Science and 

Mathematics Academic Building CSM-CPDO Public Bidding 3.31.2021 4.07.2021 4.29.2021 4.15.2021 5.11.2021 5.18.2021

6.24.2021-

August 2021 9.22.2021 10.29.2021 11.03.2021 GoP 10,150,000.00 10,150,000.00 8,976,512.00 8,976,512.00

3,865,000.00

02.24.2023

3.06.2023 GoP 3,865,000.00

01.18.2023

12.15.2022

02.09.2023

04.04.2023

04.19.2023 GoP 1,100,000.00 1,100,000.00

01.03.2023
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Detailed Architectural & Engineering Design 

Services of the CHSS Cultural Complex 

Phase 2 Performing Arts Theatre CHSS-CPDO Public Bidding 11.03.2021 11.04.2021 11.15.2021 11.12.2021

December 1, 

2021-Sub 

and opening 

of Technical

12.10.2021-

Opening of 

financial Dec-21 Dec-21 12.31.2021 Feb-22 2.10.2022 GoP 3,500,000.00 3,500,000.00 3,400,000.00 3,400,000.00

Integrated Consulting Services for DC UP 

Sports Complex CPDO Public Bidding 10.01.2021 10.05.2021 10.19.2021 10.13.2021

November 

19, 2021-

Sub and 

opening of 

Technical

12.3.2021-

Opening of 

financial Dec-21 Dec-21 Dec 31, 2021 2.28.2022 4.11.2022 GoP 16,718,893.23 16,718,893.23 16,718,000.00 16,718,000.00

Expansion of SOM Building Phase 2 SOM-CPDO Public Bidding 05.05.2021 05.27.2021 06.04.2021 N/A 06.22.2021 06.23.2021 07.07.2021 08.27.2021 11.05.2021 11.12.2021 GoP 9,552,305.20 9,552,305.20 9,179,745.98 9,179,745.98

Improvement of SOM Phase 1 Building SOM-CPDO Public Bidding 05.05.2021 05.27.2021 06.04.2021 N/A 06.22.2021 06.23.2021 07.07.2021 08.27.2021 11.05.2021 11.13.2021 GoP 1,550,748.23 1,550,748.23 1,470,247.79 1,470,247.79

Negotiated Procurement (Two Failed 

Biddings) for the Construction of UP 

Mindanao Center for Advancement of 

Research

in Mindanao - CARIM Building Phase 3 CARIM-CPDO

Negotiated 

Procurement TFB 10.15.2021 10.16.2021 10.26.2021 N/A 11.4.2021 11.5.2021 11.11.2021 11.26.2021 3.24.2022 3.25.2022 GoP 50,000,000.00 50,000,000.00 45,350,861.55 45,350,861.55

Supply of Testing Kits and Laboratory 

Supplies of the Genomic Biosurveillance of 

SARS-CoV2 of the PGC Mindanao (Lot 10) CSM Public Bidding 9.15.2022 9.20.2022 9.28.2022 10.12.2022 10.12.2022 11.16.2022 11.16.2022 12.19.2022 12.29.2022 1.04.2023 GoP 198,400.00 198,400.00 153,560.00 153,560.00

Construction of DC-UP Sports Complex 

Power Substation
CPDO/DC-UP 

Sports Complex Public Bidding 10.24.2022 10.29.2022 11.07.2022 11.22.2022 11.22.2022 11.23.2022 Nov-Dec 2022 12.29.2022 5.08.2023 5.10.2023 GoP 35,000,000.00 35,000,000.00 31,150,000.00 31,150,000.00

Supply of Internal Data Archive/Buffer 

System for the SKAI-Pinas ALAM-LSI 

Project CSM Public Bidding 10.21.2022 10.27.2022 11.04.2022 11.16.2022 11.16.2022 11.17.2022 11.18.2022 1.25.2023 1.25.2023 2.11.2023 GoP 1,000,000.00 1,000,000.00 850,000.00 850,000.00

Supply and Intallation of Stadium Seats for 

the DC-UP Sports Complex
DC-UP Sports 

Complex Public Bidding 10.28.2022 11.03.2022 11.11.2022 11.23.2022 11.23.2022 Nov-22 Dec-22 12.19.2022 12.28.2022 1.04.2023 GoP 11,700,000.00 11,700,000.00 11,421,144.00 11,421,144.00

CovidSeq Test Kit with Reagents for 

Illumina PCR PGC Mindanao Direct Contracting N/A N/A N/A N/A N/A N/A N/A 11.28.2022 12.19.2022 12.20.2022 CY 2023 CY 2023 GoP 12,445,882.00 12,445,882.00 12,384,439.00 12,384,439.00

NexSeq 1000/2000 P2 Reagents v3 for 

Illumina Sequencing System PGC Mindanao Direct Contracting N/A N/A N/A N/A N/A N/A N/A 11.28.2022 12.19.2022 12.20.2022 CY 2023 CY 2023 GoP 8,286,598.00 8,286,598.00 8,244,917.00 8,244,917.00

Qubit dsDNA HS Assay Kit PGC Mindanao Direct Contracting N/A N/A N/A N/A N/A N/A N/A 11.28.2022 12.19.2022 12.20.2022 CY 2023 CY 2023 GoP 135,396.00 135,396.00 119,012.00 119,012.00

Supply of Janitorial Services CY 2022- Early 

Procurement OVCA Public Bidding 12.02.2021 12.03.2021 12.11.2021 12.23.2021 12.23.2022 1.17-19.2022 1.20.2022 2.04.2022 3.23.2022 3.28.2022 Ongoing - with extension GoP 3,583,437.51 3,583,423.56

Supply of Security Services CY 2022- Early 

Procurement Lot 1 OVCA Public Bidding 12.02.2021 12.03.2021 12.11.2021 12.23.2021 12.23.2022 1.17-19.2022 1.20.2022 2.04.2022 3.24.2022 3.24.2022 Ongoing - with extension GoP 6,994,382.08 6,449,385.16

Supply of Security Services CY 2022- Early 

Procurement Lot 2 OVCA Public Bidding 12.02.2021 12.03.2021 12.11.2021 12.23.2021 12.23.2022 1.17-19.2022 1.20.2022 2.04.2022 3.24.2022 3.24.2022 Ongoing - with extension GoP 2,250,355.32 1,995,712.55

Rebidding of Supply, Installation & 

Configuration of PREGINET Intra-Campus 

Network Equipment 

For the Philippine 

Sky Artificial 

Intelligence Program SkAi-Pinas Program Public Bidding 2.07.2023 2.10.2023 2.17.2023 3.01.2023 3.01.2023 3.07.2023 04/7-17/2023 4.25.2023 5.22.2023 5.23.2023 GoP 3,750,000.00 3,750,000.00 3,280,000.00 3,280,000.00

Negotiated Procurement (after two failed 

biddings) for the Supply, Installation & 

Configuration of Artificial Intelligence 

Computing Environment

For the Philippine 

Sky Artificial 

Intelligence Program SkAi-Pinas Program

Negotiated 

Procurement 

(TFB) 2.07.2023 2.11.2023 2.20.2023 3.15.2023 3.15.2023 3.17.2025 4.19.2023 4.25.2023 5.24.2023 5.24.2023 GoP 12,100,000.00 12,100,000.00 9,980,000.00 9,980,000.00

Negotiated Procurement (after two failed 

biddings) for the Supply of Data 

Visualization System for the SKAi-PINAS 

ALAM-LSI Project

For the Philippine 

Sky Artificial 

Intelligence Program

SkAi-Pinas 

Program

Negotiated 

Procurement 

(TFB) 2.07.2023 2.11.2023 2.21.2023 3.06.2023 3.06.2023 3.07.2023 3.15.2023 3.23.2023 5.03.2023 5.04.2023 GoP 700,000.00 700,000.00 687,746.56 687,746.56

Supply of Janitorial Services CY 2023 OVCA Public Bidding 3.01.2023 3.06.2023 3.15.2023 3.28.2023 3.28.2023 3.29.2023 April-May 2023 6.09.2023 GoP 4,950,262.21 4,950,262.21 4,645,988.04 4,645,988.04

Supply & Installation of Airconditioning 

Units

Funds returned to 

UP from PITC OVCA Public Bidding 3.14.2023 3.17.2023 3.30.2023 4.11.2023 4.11.2023 4.12.2023 GoP 1,060,000.00 1,060,000.00

Supply & Installation of Stadium Seats

For the DC-UP 

Sports Complex

CHSS - Sports 

Complex Public Bidding 3.20.2023 3.22.2023 3.30.2023 4.11.2023 4.11.2023 4.12.2023 5.17.2023 05.24.2023 6.21.2023 6.30.2023 GoP 1,425,028.00 1,425,028.00 1,419,967.50 1,419,967.50
Supply of Reagents, Kits, Consumables, 

Common Laboratory and Labelling Supplies 

Lot 1
SARS-CoV2 

Biosurveillance Project PGC Mindanao Public Bidding 3.30.2023 4.03.2023 4.11.2023 4.24.2023 4.24.2023 4.25.2023 5.25.2023 5.31.2023 GoP 620,900.00 620,900.00
Supply of Reagents, Kits, Consumables, 

Common Laboratory and Labelling Supplies 

Lot 2
SARS-CoV2 

Biosurveillance Project PGC Mindanao Public Bidding 3.30.2023 4.03.2023 4.11.2023 4.24.2023 4.24.2023 4.25.2023 5.25.2023 5.31.2023 GoP 432,010.00 432,010.00
Supply of Reagents, Kits, Consumables, 

Common Laboratory and Labelling Supplies 

Lot 3
SARS-CoV2 

Biosurveillance Project PGC Mindanao Public Bidding 3.30.2023 4.03.2023 4.11.2023 4.24.2023 4.24.2023 4.25.2023 5.25.2023 5.31.2023 GoP 898,810.00 898,810.00
Supply of Reagents, Kits, Consumables, 

Common Laboratory and Labelling Supplies 

Lot 4
SARS-CoV2 

Biosurveillance Project PGC Mindanao Public Bidding 3.30.2023 4.03.2023 4.11.2023 4.24.2023 4.24.2023 4.25.2023 5.25.2023 5.31.2023 GoP 3,570,400.78 3,570,400.78
Supply of Reagents, Kits, Consumables, 

Common Laboratory and Labelling Supplies 

Lot 5
SARS-CoV2 

Biosurveillance Project PGC Mindanao Public Bidding 3.30.2023 4.03.2023 4.11.2023 4.24.2023 4.24.2023 4.25.2023 5.25.2023 5.31.2023 GoP 94,200.00 94,200.00
Supply of Reagents, Kits, Consumables, 

Common Laboratory and Labelling Supplies 

Lot 6
SARS-CoV2 

Biosurveillance Project PGC Mindanao Public Bidding 3.30.2023 4.03.2023 4.11.2023 4.24.2023 4.24.2023 4.25.2023 5.25.2023 5.31.2023 GoP 35,000.00 35,000.00
Supply of Reagents, Kits, Consumables, 

Common Laboratory and Labelling Supplies 

Lot 7
SARS-CoV2 

Biosurveillance Project PGC Mindanao Public Bidding 3.30.2023 4.03.2023 4.11.2023 4.24.2023 4.24.2023 4.25.2023 5.25.2023 5.31.2023 GoP 415,000.00 415,000.00

Supply of Reagents, Kits, Consumables, 

Common Laboratory and Labelling Supplies 

Lot 8
SARS-CoV2 

Biosurveillance Project PGC Mindanao Public Bidding 3.30.2023 4.03.2023 4.11.2023 4.24.2023 4.24.2023 4.25.2023 5.25.2023 5.31.2023 GoP 266,625.00 266,625.00

Rebidding of Network Maintenance and 

Upgrade and Maintenance Kit -Lot 1

For the Philippine 

Sky Artificial 

Intelligence Program

SkAi-Pinas 

Program Public Bidding 04.12.2023 04.15.2023 4.24.2023 05.09.2023 05.09.2023 5.10.2023 5.25.2023 05.31.2023 GoP 2,000,000.00 2,000,000.00 1,968,500.00 1,968,500.00

Rebidding of Network Maintenance and 

Upgrade and Maintenance Kit - Lot 2

For the Philippine 

Sky Artificial 

Intelligence Program

SkAi-Pinas 

Program Public Bidding 04.12.2023 04.15.2023 4.24.2023 05.09.2023 05.09.2023 5.10.2023 5.25.2023 05.31.2023 GoP 450,000.00 450,000.00 402,847.37 402,847.37

Supply of Janitorial Services for the DC-UP 

Sports Complex

For the DC-UP 

Sports Complex

CHSS - Sports 

Complex Public Bidding 3.14.2023 3.24.2023 4.24.2023 05.09.2023 05.09.2023 5.10.2023 5.25.2023 05.31.2023 GoP 1,055,760.48 1,055,760.48

Procurement of Library Resources

For the Main 

Library Main Library Public Bidding 5.05.2023 5.09.2023 5.17.2023 5.30.2023 5.30.2023 5.31.2023 6.1-27.2023 GoP 2,799,268.00 2,799,268.00

Re-bidding of Supply & Installation of 

Equipment for the Modernization of Various 

Laboratory, IT, Teaching and Research 

Classroom Equipment and Equipment to 

Furnish New Buildings

Funds returned to 

UP from PITC OVCA Public Bidding 5.25.2023 5.27.2023 6.06.2023 6.19.2023 6.19.2023 6.20.2023 6.21-30.2023 GoP 4,840,000.00 4,840,000.00

Ongoing 

Ongoing

Ongoing

Ongoing public bidding

For delivery in 2023

Partial Delivery as of 6.21.2023

CY 2023

CY 2023

ONGOING

ONGOING

ONGOING

For delivery in 2023

ongoing

ongoing

ongoing

ongoing

ongoing

ongoing

For the Philippine 

Genome Center 

Mindanao

7,321,400.00 7,321,400.00

Ongoing construction

For delivery in 2023

For delivery in 2023

For delivery in 2023

For delivery in 2023

ongoing

ongoing

ongoing

ongoing

ongoing



Supply of Security Services CY 2023 OVCA Public Bidding 5.30.2023 6.01.2023 6.13.2023 6.27.2023 6.27.2023 6.28.2023 GoP 16,071,606.33 16,071,606.33

Supply of Equipment for the Infectious 

Diseases Laboratory (IDL)

For the PGC 

Mindanao PGC Mindanao Public Bidding 5.30.2023 6.02.2023 6.13.2023 6.27.2023 6.27.2023 6.28.2023 GoP 8,700,000.00 8,700,000.00

Supply, Installation & Configuration of Top 

Tier GPU

For the Philippine 

Sky Artificial 

Intelligence Program

SkAi-Pinas 

Program Public Bidding 6.19.2023 6.22.2023 6.30.2023 7.12.2023 7.12.2023 7.13.2023 GoP 2,120,000.00 2,120,000.00

292,409,722.59

Prepared by: Endorsed: APPROVED:

SOCORRO BRENDA ACUNA

Chief Administrative Officer/Head, BAC Secretariat       Vice Chancellor for Administration                Chancellor

Ongoing public bidding

Ongoing public bidding

Ongoing public bidding

Total Alloted Budget of On-going Procurement Activities

Asst. Prof. LEO MANUEL B. ESTAÑA Prof. LYRE ANNI E. MURAO


