

Republic of the Philippines
University of the Philippines Mindanao

Date: May 3, 2017

ADDENDUM NO. 03-2017

Name of Contract: **Supply of Air Conditioning Units**



This Addendum is issued to revise the following items in the Schedule of Requirements:

1. **Description of Lot 2 – Air Conditioning Units for the SOM, and**
2. **Delivery Schedule for Lots 1 and 2 is 60 calendar days** (CD) instead of 30 calendar days.

For guidance and information of all concerned.

 5-3-17
PROF. VICENTE B. CALAG
Vice Chair
Bids and Awards Committee

Received by


METH  5/3/17 AIRPRO
Signature over Printed Name/Name of Company